

PROCUREMENT PLAN

Basic Data

Project Name: Debt Analytics and Technical Capacity Building	
Project Number: 53357-001	Approval Number: 9841
Country: Regional	Executing Agency: Asian Development Bank
Project Financing Amount: USD1,500,000 ADB Financing: USD1,500,000 Cofinancing (ADB Administered): -	Implementing Agency: Economic Research and Regional Cooperation Department
	Project Closing Date: 15 October 2022
Date of First Procurement Plan: 7 January 2020	Date of this Procurement Plan: 31 October 2019

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works, and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works							
General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date	Comments
Includes ICT-related equipment, supplies, econometric or statistical programs and/or software, and data subscription and/or purchase	\$15,000	6	Shopping	Prior	Shopping	Q2 / 2020 Q4 / 2020 Q2 / 2021 Q4 / 2021	Contracts for endorsement by TASU and approval by TASU Director

Consulting Services							
General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date	Type of Proposal	Comments
International consultants	\$651,160	20	Individual consultant selection ^a	Prior	Q1 / 2020 Q2 / 2020 Q4 / 2020		Includes 20 Public finance specialists and/or economists
National consultants	\$151,200	2	Individual consultant selection ^a	Prior	Q1 / 2020 Q2 / 2020 Q1 / 2021 Q2 / 2021		Includes 1 economic analyst, and 1 training coordinator

^a Lump-sum payments, output-based contracts, and framework contracts will be considered.